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Monthly Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #24, FEBRUARY 2009 

Significant Developments and Activities During the Period 

• On February 2, the Kalamazoo River Study Group (KRSG) submitted a request to the United States 

Environmental Protection Agency (USEPA) and Michigan Department of Environmental Quality 

(MDEQ) to discontinue surface water monitonng activities because all field'activities, with the 

exception of water control structure (WCS) removal, had been completed Surface water monitoring 

activities included weekly surface water sampling and daily turbidity monitoring in accordance with 

Section 5 of the TCRA Design Report. 

• On February 2, the KRSG submitted copies of non-hazardous waste manifests, turbidity logs, and 
surface water sample chain-of-custodies to USEPA. These documents were normally collected by the 
onsite USEPA representative, however, a representative was not onsite at these times 

• On February 4, the USEPA approved the KRSG request to discontinue surface water monitonng 

activities. 

• On February 5, legal counsel for Millennium Holdings, LLC (MHLLC) notified USEPA that MHLLC 

was stopping work under the AOC. 

• On February 10, the KRSG submitted copies of analytical data for surface water samples TS30128 

through TS30131 to USEPA 

• On February 16, the KRSG submitted the 231''' Monthly Report for the Allied Paper, Inc /Portage 

Creek/Kalamazoo River Superfund Site TCRA for January 2009 to USEPA. 

• In February, USEPA issued a fact sheet titled PCB Cleanup Progress, Updates, and Public Meeting. 
The KRSG received a copy of this fact sheet on February 20. 

• On February 26, USEPA hosted a public open house regarding the Plainwell TCRA. 

Data Collected and Field Activities Conducted During the Period 

• Work activities were not conducted on February 1 

• Dunng the weeks of February 2, 9, and 16, the KRSG continued removal of the WCS. 

• During the week of February 23, the KRSG completed removal of the WCS. 
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Monthly Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site T C R A - Former Plainwell Impoundment 

REPORT #24, FEBRUARY 2009 

Laboratory Data Received During the Period 

• No analytical data were received on February 1. 

• During the week of February 2, the KRSG received analytical data for surface water samples 

TS30128 through TS30131 (collected in January). 

• No analytical data were received during the weeks of February 9, 16, or 23. 

• The KRSG is not awaiting analytical results. 

Issues Encountered and Actions Taken 

• Dunng the week of February 2, five pairs of sheets from the WCS could not be fully removed using a 
vibratory or an impact hammer. Due to nver velocity in the area and water elevation, divers could not 
safely access the sheets A diversion structure was installed dunng the weeks of February 9 and 16 
to deflect water away so that divers could safely access the remaining sheets. These sheets were cut 
off near the riverbed, and the upper sections of the sheets were removed. The location of the sheets 
remaining in the riverbed was recorded using a global positioning system (GPS) device. 

Developments Anticipated During the Next Reporting Period 

• No activities are scheduled in March. 

• The KRSG will continue to submit copies of analytical data, if necessary, from TCRA sampling 
activities to USEPA in March. 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Former Plainwell Impoundment TCRA 
Monthly Report #24, February 2009 

Table A — Summary of Data Received in February 2009 
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TS30128' 

TS30129 ' 

TS30130 ' 

TS30131 ' 

01/22/09 

01/29/09 

02/06/09 TCRA114_SDSP 

TAL 

TAL 

Phase 2 Cofferdam downstream TML 

Phase 2 Cofferdam upstream TML 

Phase 2 Cofferdam downstream TML 

Phase 2 Cofferdam upstream TML 

PCBs 

PCBs 

PCBs 

PCBs 

< 0 047 pg/L 

< 0 047 pg/L 

< 0 047 pg/L 

< 0 047 pg/L 

No Action Limit 

No Action Limit 

No Action Limit 

No Action Limit 

None 

None 

None 

None 

Notes: 

1 - Work boats were demobilized during December 2008 Surface water samples were collected from the shore line Since the water in this area is 

shallow, the stainless steel bomb sampler (and associated nnse blank) was not needed 

' Samples were collected in accordance with Section 5 of the TCRA Design Report 

* Analytical results have not been validated 

PCBs - polychlorinated biphenyls 
TAL - Test Amenca Laboratory 
TML - Turbidity Monitonng Location 
pg/L - micrograms per liter 
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